

Jakarta EE Spec Committee - January 24th, 2024

Attendees (present in bold):

Kenji Kazumura - Fujitsu

Emily Jiang - IBM - **Tom Watson**

Ed Bratt - Oracle - **Dmitry Kornilov**

Andrew Pielage - Payara - Petr Aubrecht

David Blevins - Tomitribe - Jean-Louis Monteiro, Cesar Hernandez

Ivar Grimstad - PMC Representative

Marcelo Ancelmo - Participant Member - **Abraham Marin-Perez**

Werner Keil - Committer Member

Jun Qian - Primeton Information Technologies - Enterprise Member

Zhai Luchao - Shandong Cvicse Middleware Co. - Enterprise Member

Guests - Jakarta EE 11 co-release coordinators: Ed Burns, Arjan Tijms

Eclipse Foundation: **Tanja Obradovic, Wayne Beaton, Paul Buck** (chair)

Past business / action items:

- Approval is requested for the minutes from the January 10th, 2024 meeting as drafted - Approved.

Agenda:

- Ongoing tracking [spreadsheet](#) of specifications progressing through the [JESP](#) specification version [lifecycle](#)
See the spreadsheet for updates.
- In the January 10th Specification Committee call, the situation regarding Jakarta EE 11 Platform Project including Java 17 as a supported platform was discussed. Since that discussion, the [Jakarta EE 11 Release Plan](#) was revised:
 - See the email from Ed Burns for the background
 - <https://www.eclipse.org/lists/jakarta.ee-spec.committee/msg03441.html>
 - Will Lyons shared his observations on this revision with the Specification Committee in his email
 - <https://www.eclipse.org/lists/jakarta.ee-spec.committee/msg03442.html>
 - As a follow-up to Will's email, Wayne Beaton provided his guidance to the Committee in his email
 - <https://www.eclipse.org/lists/jakarta.ee-spec.committee/msg03444.html>
 - Today's agenda topic is for the Committee to review the guidance from Wayne and decide what if any specific actions are required

Options discussed w/ Wayne:

1. Send a warning message noting the plan revision and there is risk to proceeding to Release Review

2. Request a to the Platform Project for Progress Review now noting the changes in the revised plan
3. Do nothing, the Release Review based on this revision is not at risk

The three options were discussed and there are no objections voiced to proceed with option 2. The Spec Committee will therefore initiate a formal Progress Review ballot request for the Platform Project. The committee chair will collaborate w/ the EMO to formulate the request to the Platform Project.

The formal agenda of the committee concluded and a general discussion ensued on Jakarta EE 11 release plan.